

CHILDREN of EDEN April 2023

GET IN

Friday 31 March – 16:00 at School

Scaffold tower:

- Jo please could you arrange for the scaffold tower to be at school for 4pm?
- Any difficulty and you need me to pick up in the van please let me know.

First van load:

- Curtains - 2x blue flight cases
- Stage units
- Scaffold poles
- Bracing
- Clips/joints
- White board
- Urn

Order of play:

- Scaffold tower needs erecting
- Curtains need hanging, starts at the fire exit running down to the foyer, then from the foyer inside wall towards the school stage.
 - Nicky will organise a team for this
- Once the first wall of curtains has been completed then our stage unit construction can begin working from outside wall to corridor wall.

Second van load:

- Side seating bases
- Side seating tops

Third van load:

- Flooring
- Plastic sheeting
- Flooring screws
- CODS power driver & zip-saw

Order of play, continued:

- 3 tiers of seating bases and tops to be constructed on both side walls
- Then, lay flooring.

Teams to be formed (may overlap with skills required):

- Van riders = Si G, Andy Peel Friday, then with Harry Stuart on Saturday.
- Loading at store (will include van team)
- Unloading at school - shout out to cast for help
- Curtains - Nicky G, Holly G +
- Stage units / scaffold / bracing
- Seating
- Flooring

Saturday 1 April

- Ply to clad 2m high stage front? – order in and pick up
- 2m x 1m 18mm MDF x5 (in lieu of railings at back of band stage)
- 1m x 1m 18mm MDF
- 6x2 timbers to front stage units. Min 10 metres
- Buckets of screws
- Remaining seating and tops
- Loose black small black seating steps

- Set of steps x1 (on shelf by sofa)
- All benches
- Fridges & Freezer
- Loose Wood
- Paint / painting tools
- FOH trolleys
- Tree and stump
- Arc bow doors x2
- FOH requirements?
- Props requirements?

- Wardrobe requirements?
- Glasses
- Bar kit
- Stock from Exeter

➤ Plus anything from OTH

- Piano
- Costumes – buffy moving
- Tables

GET OUT

Sunday 16 April

Order of play:

First truck load needs to include FLOORING so this is a priority to get up.

This needs walking out the fire exit around the corner where it can be loaded on a pallet, strapped and rolled up to the truck.

Side seating next to come up. Put on rolling pallets in the hall, strapped down, and rolled out to the truck.

Suggest the batten used to make the corridor light boxes is screwed together, so we don't have to re-build next year.

Suggest the 4x battens used to create 2x light boxes under stage are screwed together, as above.

Truck loading list on next page → as always will pack in extras on an ad-hoc basis

Think there are relatively low levels of kit in the tech room which doesn't warrant a 5pm Saturday pre-load, happy to check and see Friday evening. Some I think is seating which will need to be taken into hall and palletised.

First truck load:

- Flooring
- Thrust steps + handrail
- 5x Fridges

- Freezer
- Trolleys - small FOH x2

Second truck load:

- Side seating bases
- Side seating tops
- Carpet
- Boxes of bar glasses

Third truck load:

- Arc bow x2
- Benches (all)
- Loose wooden boxes
- Wooden steps off band stage
- Arc bow x2
- Paint trolley
- Buckets of screws
- Loose wood
- Metal stairs x2
- Stage railings

Forth truck load:

- Stage units
- Box of clips / joints
- Rolling box of joints
- Scaffold poles
- Curtains x4 boxes
- Large bar trolley
- Any other loose items left over (Urn)
- Piano -> OTH