

THE WEDDING SINGER APRIL 2024

Thursday 28

- *Lunchtime load: Drop to school before site closes.*

Ladder (bring from Exeter)

Tower Scaffold from OTH

2x curtain boxes

1x rolling pallets of flooring

Visqueen sheeting (for underflooring paint protection)

Flooring screws 5x45mm

DeWalt drill/driver

Mini circular saw

White board

Urn

Friday 29

3x rolling pallets of flooring

- (consider time for team? to install flooring)

Seating trolleys

- (once school stage curtains up stage seating can be constructed)

Stage curtain rails (boxed) - 4 black boxes in the scaffold rack

2x boxes Stage curtains

- (Chris/Dave using tower to install lighting)

Stage units – include for foyer bar

Legs for stage

Box of stage connectors

Scaffold bracing poles 2x 4m , 1x3m (bar), 2x 2m

Scaffold connectors

Yvonne/Mike to bring – Mugs/coffee/tea etc from OTH

Saturday 30

Bar stock from Exeter

Grey bar trolley (as mail trolley) from Exeter

Balcony scene

Bar (set)

Flight desk (set)

Restroom (set)

2x bar stools

20 chairs from Morchard hall – Jo Eames - contact made 1000-1130 Saturday

Bar Items – recycling boxes

Glasses – include plastics

Fridges and freezer

Paint trolley + tins next to it (yellow lable)

Painting equipment, rollers, handles, brushes, trays.

2x Easel

3 x large 18 mm MDF sheets 2.4m x 1.2m , stacked at the back of the unit to the list, they want to make 4 square table tops.

Wooden slopes and additional material to make a ramp

Leala – arrange mirrors to travel in

Hand rails – connections.

2x long benches

All cubes

Batten framing for light boxes in corridor

FOH trolleys – Mike do you want these?

6 x Seat cushion boxes

Pillar (for cake)

5x tables

Mannequins need to be added x3

Piano fromOTH